



County: Grant

Region: Southeast

1. Introduction & Purpose of Plan

Brief history of digital mapping of taxlots:

The project was started approximately November of 2000 and completed approximately February of 2002.

What ORMAP goals does the county currently meet? Goal 6

What are the county's primary limitations to moving forward with ORMAP? • Money

What priority is this project for your Assessment department? High

What county departments support / use the cadastral base map? • Assessment & Taxation
• Planning

2. Status of the Taxlot Base and Digital Production of Taxmaps

Status of Assessor Maps being produced to ORMAP Technical Specifications (Specs):

Map Type	Meet Specs	Do Not Meet	Total	% Completed
Township	135	0	135	100
Section	71	0	71	100
Quarter Section	24	0	24	100
Sixteenth	85	0	85	100
Supplemental	0	0	0	0
Detail	30	0	30	100
Totals	345	0	345	100 %

Approximately how many taxlots are in the county? 7010

How many taxlots meet ORMAP Technical Specifications? 7010

How often does the county update the taxlot layer? Yearly

Is the county layer distributed internally? No

Is the county taxlot layer integrated with any other systems / databases? No

If yes, briefly describe the other systems:

NONE

Is the county goal 2 layer available publicly? No

If yes, how are they available?

If yes, is there a charge? No

What is the predicted month and year that the county will have 100% of assessor maps to ORMAP Technical Specifications? October, 2008

3. Remapping Procedures and Strategic Approach

What sources of geodetic control points does the county use? • BLM Data

What county department is responsible for digital taxmap creation? • DOR Cartography

4. Staffing and Training

Will training be required for county personnel to use GIS as a tool for taxlot maintenance? N/A (DOR Maintenance County)

5. Timeline

Timeline to complete maps:

The geodatabase project will be completed in the fall of 2006. This project will account for the slivers and gaps that exist on some of the maps.

This timeline table is to summarize what your county's plans are for meeting the ORMAP Technical Specifications (Goal 6). This information is compiled with the plans from other counties and used by the Department of Revenue and the ORMAP Advisory Committee to administer the ORMAP Project. For each cycle that you will be requesting ORMAP funds, please include a brief description of the project, the estimated dollar amount to be requested, the approximate number of taxlots to be completed, and the actual number of taxlots and tax maps completed to date.

Funding Cycle Project Type	Taxlots Completed (per cycle)	Taxlots Completed (cum. %)	Maps Completed (per cycle)	Maps Completed (cum. %)	Funding Source		
					ORMAP	Other	Total
As of Spring 2004 Past Projects	7,010	100.0 %	345	100.0 %	\$6,065	\$ 0	\$6,065
Fall 2004 Software	0	100.0 %	0	100.0 %	\$10,000	\$ 0	\$10,000
Fall 2005 Countywide geodatabase	0	100.0 %	133	138.6 %	\$17,955	\$ 0	\$17,955
Total	7,010	100.0 %	478	138.6 %	\$34,020	\$ 0	\$34,020

6. Contact

Contact Information

Lane Burton
County Assessor/Tax Collector
PO Box 185
200 South Canyon Blvd
Canyon City, OR 97820

Email: burtonl@grantcounty-or.gov
Phone: 541-575-0107
Fax: 541-575-2248